
' IrFTll VB/l-70 Superfund Site
[Lî ĴJ Phase III Rapid IV, 8A
US Armv Corns Denver. Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (2) $ 4,741,111.42
Current T.O. Cost $ 7,797,281.42

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 283,922.91
Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current r.O.Fonete: $ 7,330,338.51
* Site Costs to date: $ 5,293,632.33

Site Funds Available: |$ 2,036,706.181
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,086,926.10
Direct Costs: 79% $ 4,206,031.13

$ 5,292,957.23
This week:
Indirect Costs: 22% $ 15,378.02
Direct Costs: 78% $ 53,253.01

$ 68,631.03

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,123.00
Direct Costs: $ 7,664.88

$ 9,787.88
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 3/15/2006 j
Target Completion, Field Ops 08 Nov 05 (407 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement
Initial Sampling Tasks (2)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#62

Costs Thru:

Award Date 10-Jun-04 8/19/2005
Start Date' 16-Jun-04

Completion: 1 1/8/2005 Field Ops (Revised) S°| jj| MM j||j|D

Original Budget Current Budget This Week

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 2,850.82
$ 9,717.42
$ 2,809.78
$
$

2047008
Cost to Date

$ 431.80
$ 121,776.16
$ 640,066.32
$ 321,203.41
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$

$
$ 143,122.20
$ 352,447.30
$

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$
$ 261,863.44
$ 352,447.30
$

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$
$ 2,844.96
$ 10,712.45
$ 6,105.12
$ 114.98
$ 14,514.92
$ 3,317.71

$
$ 1,703.24
$
$
$ 2,166.85
$
$ 241.44
$ 1,585.84
$

$ 911.75
$
$
$ 9,033.75
$
$ 675.95
$ 0.03
$
$ 69,307.01

$ 17,627.28
^$ 140,065.62
$ 761,291.18
$ 508,633.22
$ 24,330.02
$ 1,510,498.38
$ 459,107.10
$ 53,883.10
$ 211,885.50
$ 109,564.27
$ 20,872.78
$ 110,931.52
$
$ 35,936.77
$ 120,500.38
$ 2,764.17
$ 48,244.21
$ 19,708.09
$ 36.54
$ 50,151.00
$
$ 675.95
$ (0.85)
$ 466,942.91
$ 5,760,575.24



US Army Corps
of Engineers*

Thru 8/12/2005

Date
8/13/2005
8/14/2005
8/15/2005
8/16/2005
8/17/2005
8/18/2005
8/19/2005

This Week
To Date

$ 2,862,074."

Labor
$
$ 1,061.6
$ 6,042.4
$ 7,665.6
$ 6,922.3
$ 7,401.9
$ 8,686.6
$ 37,780.6
$ 2.899,855.'

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order $©©©1

Rapid Response/Project Resources Inc.

n $ 318,495.46

Per Diem
$ 180.68

0 $ 395.30
2 $ 446.76
8 $ 446.76
1 $ 446.76
2 $ 446.76
8 $ 446.76
1 $ 2,809.78
J2 $ 321,305.24

$ 685,706.69

Equipment
$ 1,663.35
$
$ 1,633.63
$ 1,633.63
$ 1,633.63
$ 1,633.63
$ 1,633.63
$ 9,831.50
$ 695,538.19

Weekly Cost by Category

13% 0%

U — — 7 li^tw,

4%

$ 849,42636

Material
$ 105.49
$ 14.24
$ 1,175.19
$ 2,181.21
$ 2,706.13
$ 2,537.04
$ 970.53
$ 9,689.83
$ 859,116.19

D Labor

• Per Diem

D Equipment

D Material
• Subcontracts
D Analytical

C
9% 0%

6%

tost to Date by Category

1 56%

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts
D Analytical

$25(
$20!
tic

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

$ 493,356.63 $ 15,265.28

Subcontracts
$ 7.76
$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 9,041.51
$ 9,080.31
$ 502,436.94

Analytical
$
$
$
$
$ 114.98
$
$
$ 114.98
$ 15,380.26

$ 466,942.91

Fee
$
$
$
$
$
$
$
$
$ 466,942.91

Daily Total
$ 1,957.28
$ 1,471.14
$ 9,305.76
$ 11,935.04
$ 11,831.57
$ 12,027.11
$ 20,779.11
$ 69,307.01
$ 5,760,575.05

#62

Costs Thru:

8/19/2005
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$ 5,691,268.04

Total Phase II
$ 5,693,225.32
$ 5,694,696.46
$ 5,704,002.22
$ 5,715,937.26
$ 5.727,768.83
$ 5,739,795.94
$ 5,760,575.05

VB/l-70 Superfund Site
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(FJiFj) VB/l-70 Superfund Site
UlaSaill Phase III Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City crt Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

LBP + Initial Sampling Tasks (5)

RRIVT.O#0001 (31 5.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

315.5

#62

Costs Thru:

8/19/2005
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (561 .5 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 121,776.16
$ 640,066.32
$ 321,203.41
$ 3,448.41

$
$ 1,086,926.10

$
$ 1.37
$ 385.98
$ 2,028.74
$ 1,018.08
$ 10.93

$
$ 3,445.09

$
$
$ 2,850.82
$ 9,717.42
$ 2.809.78
$

$
$ 15,378.02

$
$
$ 950.27
$ 3,239.14
$ 936.59

$
$
$ 5,126.01

$ 6,119.68
$ 13,746.10
$ 246,795.78
$ 1,230,068.67
$ 667,353.33
$ 14,078.44

$
$ 2,178,162.00

$ 10.90
$ 24.48
$ 439.53
$ 2,190.68
$ 1,188.52
$ 25.07

$
$ 3,879.18

$ 17,627.28
$ 140,065.62
$ 761,291.18
$ 508,633.22
$ 24,330.02
$ 1,510,498.38
$ 459,107.10
$ 53,883.10
$ 211,885.50
$ 109,564.27
$ 20,872.78
$ 110,931.52
$
$ 35,936.77
$ 120,500.38
$ 2,764.17
$ 4,087,891.29^

$ 55.87
$ 443.95
$ 2,412.97
$ 1,612.15
$ 77.12
$ 4,787.63
$ 1,455.17
$ 170.79
$ 671.59
$ 347.27
$ 66.16
$ 351.61
$
$ 113.90
$ 381.93
$ 8.76
$ 12,956.87

$
$ 2,844.96
$ 10,712.45
$ 6,105.12
$ 114.98
$ 14,514.92
$ 3,317.71
$
$ 1,703.24
$
$
$ 2,166.85
$
$ 241.44
$ 1,585.84

$
$ 43,307.51

$
$ 948.32
$ 3,570.82
$ 2,035.04
$ 38.33
$ 4,838.31
$ 1,105.90
$
$ 567.75
$
$
$ 722.28
$
$ 80.48
$ 528.61

$
$ 14,435.84

$ 86,691.66
$ 341,045.41
$ 1,359,279.26
$ 873,508.19
$ 48,432.09
$ 2,543,712.73
$ 841,027.80
$ 95,114.04
$ 381,081.82
$ 109,564.27
$ 29,732.33
$ 211,886.28
$

$ 178,206.69
$ 201,779.71
$ 6,314.97
$ 7,307,377.25

$ 154.39
$ 607.38
$ 2,420.80
$ 1,555.67
$ 86.25
$ 4,530.21
$ 1,497.82
$ 169.39
$ 678.69
$ 195.13
$ 52.95
$ 377.36
$
$ 317.38
$ 359.36
$ 11.25
$ 13,014.03

$ 5,174,817.39 $ 16,401.96 $ 58,685.53 $ 19,561.84 $ 9,485,539.25 $ 16,893.21
$ 420.899.40 $ 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 5,595.716.79

N/A
$ 48,244.21
$ 70.571.58

Costs Not Included In site Averages $ 5,714,532.58

$ 17,436.11 $ 58,685.53
N/A

$ 911.75
$ 9,709.70
$ 69,306.98

$ 20,595.99 $ 10,172,849.82
$ 44,830.21
$ 48,244.21
$ 70,571.58
$ 10,336,495.82

$ 17,945.76

Page 3 of 5



IBBSBI VB/l-70 Super-fund Site

[̂ •••Jl Phase III Rapid IV, 8A
^ "̂""̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Site Co-Ordination: As Of: 8/1 9/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

ASARCO 100
Restorations Agreements
Completion Agreements

27

138
3
17

B^̂ ffi]Pijff!jBB'|3E|̂ fl|'jjj|

70
0

Completed Sites This Week:
Lead/Arsenic Soil Sites

3556 Harrison St (Spklr)
3701 Milwaukee St
3838SteeleSt (Spklr)

SF/Site
8,102
6,522
5,409

Total SF This week 20,033

Total SF Task Order #1 1 ,252,41 8
Total SF 2005 447,093
Total SF All Contracts (3) 2,1 13,214

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#62

Costs Thru:

Award Date 10-Jun-04 8/19/2005
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Page 4 of 5

Completed Sites (Overall)
fesk

2003
2004
2005
Total

Task Order #14
133
33
0

166

|Avg SF/Site

Cross-Over Task On
0 C
80 21
o 10:
80 31,

3,243 | 3,948

* |Avg Cost/Site

*

$ 18,050.57 | $ 16,429.07 $ 16

[Avg Cost/SF $ 5.50 $ 4.16 $

Jer#01 Total To Date
) 133
3 326

2.5 102.5
5.5 561.5

3,970 3,764

401.96 $ 16,893.21 |

4.13 $ 4.49
* Excludes Fee
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1
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i
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Note:

VB/l-70 Avg Cost/Site
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Week Ending

CZH Avg Cost/Site
(Fee Excluded)

6 per. Mov. Avg.
(Ava Cost/Site

Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew returns from sched rotation, full field ops resume Monday 15 Aug 05.
2) Lead Based Paint Assessment continues, Qualification screening underway.
3) SCT preparing Access Agreement mailing for Initial Sampling ops.
4) Mod #P0003, Schedule negotiations for 29 Aug 05.
5) ASARCO Bankruptcy may reduce remaining sites from 48 to 18 due to avail funding.



IBBBBI VB/l-70 Super-fund Site
l̂ ^^njj Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Comm Mtg Support
LBP Site Co-ord
LBP Assesment
LBP Abatement
Initial Sampling Tasks (2)
Total Direct Costs:
Fee

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Bum Rate
4 Week Avg

#62

Costs Thru:

8/19/2005

Page 5 of 5

Duration Est to Compl

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 121,776.16
$ 640,066.32
$ 321,203.41
$ 3,448.41
$

$ 1,086,926.10

$ 2,127.44
$ 17,826.49
$ 166,126.52
$ 50,812.35
$ 25,935.56
$ 24,218.97
$ 287,047.33

$
$ 268.89
$ 1,475.79
$ 378.32
$
$

$ 2,123.00

LS
79
79
79
79
LS

:rv r - • ; - • ; ,K, ;&;;;,;

$
$ 21,242.42
$ 116,587.66
$ 29,886.91
$ 25,935.56
$ 24,218.97
$ 217,871.53

Variance

$ 2,127.44
$ (3,415.93)
$ 49,538.86
$ 20,925.44
$
$
$ 69,175.80

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00

$
$ 261,863.44
$ 352,447.30
$
$ 5,956,365 08
$ 466,942.91
$ 7,797,281.42

$ 17,627.28
$ 140,065.62
$ 761,291.18
$ 508,633.22
$ 24,330.02
$ 1,510,498.38
$ 459,107.10
$ 53,883.10
$ 211,885.50
$ 109,564.27
$ 20,872.78
$ 110,931.52

$
$ 35,936.77
$ 120,500.38
$ 2,764.17
$ 48,244.21
$ 19,708.09
$ 36.54
$ 50,151.00

$
$ 675.95
$ 4 206,707.08
$ 466,942.91
$ 5,760,576.09

$ (740.83)
$ 32,060.73
$ 303,584.82
$ 11,905.94
$ 6,337.86
$ 363,916.92
$ 245,597.13
$ 7,870.08
$ 27,471.81
$ 102,310.84
$ 12,446.01
$ 675.87
$ 9,152.30
$ 9,874.95
$ 7,045.35
$ 6,195.84
$ 32,838.22
$ 7,666.91
$ (36.54)
$ 211,712.44
$ 352,447.30
$ (675.95)
$1,749,658.00
$ (0.001
$2,036,705.33

$ 22.05
$ 367.78
$ 1,318.84
$ 865.84
$ 17.13
$ 2,263.58
$ 455.92
$ 29.72
$ 416.61
$ 226.10
$ 2.18
$ 247.89
$
$ 187.01
$ 201.26
$ 15.64
$ 128.53
$
$ 1.31
$ 897.51
$

LS
79
79
79
79
79
79
79
79
LS
LS
79
N/A
LS
79
LS
79
LS
LS
LS
LS

N/A I LS
$ 7,664.88
jS|«»?l̂ f|feî ||fe3̂ S|||g|r;p,

$ 9,787.88

$ 3,500.00
$ 29,054.85
$ 104,187.97
$ 68,400.99
$ 1,353.21
$ 178,822.54
$ 36,017.99
$ 2,347.99
$ 32,912.13
$ 35,500.00
$ 12,446.01
$ 19,583.08

$
$ 10,116.39
$ 15,899.17
$ 6,195.84
$ 10,153.70
$ 7,666.91
$ 3,500.00
$ 211,712.44
$ 352,447.30
$ 145,240.25
$ 1,287,058.77
$ (0.00)
$ 1,504,930.30

$ C4.240.83)
$ 3,005.88
$ 199,396.85
$ (56,495.05)
$ 4,984.65
$ 185,094.38
$ 209,579.14
$ 5,522.09
$ (5,440.32)
$ 66,810.84
$
$ (18,907.21)
$ 9,152.30
$ (241.44)
$ (8,853.82)
$
$ 22,684.52
$
$ (3,536.54)
$
$
$ (145,916.20)
$ 462,599.23
$
$ 531,775.03



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 8/19/2005

Task-Date

003 Mob/Crew Rotation

004 StteAdmin/lndlrects

005 Lodging/Per Diem

010 Site Coord.

31 1 Removal '„ •

012 T&D .

013 Sampling Analysis

014 Backfill

015 Sod & Seed

017 Rock and Mulch '

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

025 Lead Assessment'

029 ASARCO 100 Propertle

031 Site Coordination In

Extended

$ 2,850.82

$ 9.717.42

$ 2.809.77

$ 2.844.95

$ 10.712.47

$ 6.105.13

$ 114.98

$ 14,514.93

$ 3,317.71

$ 1.703.24

J 2,186.85

$ 241.45

$ 1.585.84

$ 9,033.75

$ 911.75

$ 675.95

Labor

$ 1,061.60

$ 6,315.69

$ 2.566.84

$ 8.743.04

$ 4,002.66

$ 8,301.02

$ 2,277.41

$ 757.77

$ 2,166.85

$ 911.75

$ 675.95

Per Diem

$ 2,809.77

Equipment

$ 1,615.92

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,639.83

$ 492.75

$ 563.90

$ 241.45

Materiel*

$ 1,789.22

$ 1,739.23

$ 72.34

$ 3,574.08

$ 547.54

$ 381.56

$ 1,585.84

Subcontracts

$ 46.58

$ 9,033.75

Analytical

$ 114.98

Other Fee

Totals $ 69,307.01 $ 37,780.60 $ 2,809.77 $ 9,831.51 $ 9,689.82 $ 9,080.33 $ 114.98 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, August 19, 2005
Taak-Dase

001 Const. Work Plans'

003 Mob/Crew Rotation

004 Site Admln/lndirects

005 Lodging/Per Diem

006 Home Office
009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers ,

017 Rock and Mulch '

018 Post Const. Maint. •

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment ;

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

031 Site Coordination In

100 Fee

22

Extended
$ 431.80

$ 121,776.14

$ 640,066.28

$ 321,203.19

$ 3,448.41

$ 17,627.28

$ 140,065.40

$ 761,291.22
$ 508,633.37

$ 24,329.91

$ 1,510,498.45

$ 459,106.94

$ 53,863.08

$ 211,885.72

$ 20,872.77

$ 110,931.44

$ 35,936.49

$ 120,500.31

$ 2,764.17

$ 50.151.00

$ 109,564.23

S 36.54

$ 48,244.17

$ 19,708.07

$ 675.95

$ 466,942.91

$

Labor

$ 431.80

S 67,933.01

$ 454,213.02

$ 3,448.41

$ 14,728.37

$ 123,543.29

$ 592,101.22

$ 368,745.32

$
$ 927,036.20

$ 111.871.15

$ 61,522.42

$ 12,065.26

$ 108,202.49

$ 0.00

$ 2,706.69

$ 2,861.83

$ 36.54

$ 47,732.31

$ 675.95

Par Dlam

$ 101.84

S 321,203.19

$

Equipment

$ 114,935.10

$ 14,490.39

$ 160.356.73

$ 133.968.36

$ 196,811.65

$ 31,960.18

$ 29.019.51

$ 13.900.71

$ 37.92

$ 57.49

Malarial*

$ 53,843.13

$ 68,449.88

$ 2,898.91

$ 2,031.73

$ 8,833.27

$ 1,971.13

$ 1,767.94

$ 386,650.60

$ 24,734.65

$ 53,883.08

$ 121,161.20

$ 6,199.22

$ 2,728.95

$ 788.40

$ 120,432.38

$

$ 2,157.82

$

$ 511.86

$ 71.99

$

Subcontracts

$ 2,366.45

$ 3.948.57

$ 7,248.35

S 290,540.96

$ 116.03

$ 2,608.29

$ 21.247.38

$ 30.00

$ 50,151.00

$ 104,544.59

$ 19,636.09

Analytical

$ 15,313.62

$ 66.57

$

Othar Fa*

$ 466,942.91

Totals $ 5,760,575.27 $ 2,899,855.27 $321,305.03 $695,538.03 $859,116.14 $ 502,437.71 $15,380.18 $ $ 466,942.91
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Project Variance Report

VB - 1/70 Phase III

Friday, August 19, 2005

WM

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
01 9
020
021
022
023
024
025
026
027
02S
029
030
100
031
032

Description
i -

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
Lodqinq & Pet Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
TaD of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed '
Garden* Flowed Bed
Rock. Mulch. & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunrty Air Monitoring
Fuel. Oil. Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination initial Sampling
Initial Sampling Field Work

QTY

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8.400.00

24.800.00
534,750.00

155.00
155.00
155.00

534.750.00
155.00

1.00
4.00

96.00
1.00

Z800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Original

$ 5.859.72
$ 56.926.90
$ 217,389.74

181.719.63
16.647.43
6.428.74
7.715.00
7.124.26

59.901.73
285.069.22
219,756.20
10,320.38

473.788.10
187.376.40
11.710.80
82.562.70

$ 101.750.90
I 59.901.70
$ 9.152.30
$ 3.339.70
t 64,946.60
$ 1.261.00
$ 306.930.60
$ 143.122.20
$ 352,447.30

*$ 1.00
$ 1.00
$ 1.00
$ 183.020.00

$0.00
$

Current Budget

$ 2.559.24
$ 139.60Z25
$ 806,192.84
$ 372.015.76
$ 29.383.97
$ 9.825.34
$ 14.393.63
$ 16.886.45
$ 172.126.35
$ 1.064.876.00
$ 520.539.16
$ 30.667.88
$ 1.874.415.30
$ 704.704.23
$ 61.753.18
$ 239.357.31
$ 33.318.79
$ 111.607.39
$ 9.152.30
$ 45.811.72
$ 127,545.73
$ 8.960.01
$
$ 261,863.44
$ 352.447.30
$ 211.875.11
$ 81.082.43
$ 1.00
$ 27.375.00
$ 466.942.91

$0.00
$

Cost To Dato

431.80
121,776.14
640,066.28
321,203.19

3.448.41

$ 17.627.28
$ 140,065.40
$ 761.291.22
$ 508.633.38
$ 24.329.92
$ 1.510.498.45
$ 459.106.94
$ 53.883.08
$ 211.885.73
$ 20.872.77
$ 110,931.44
$
$ 35,936.49
$ 120.500.31
$ 2,764.17
$
$ 50.151.00
{
$ 109,564.23
$ 36.54
$ 48.244.17
$ 19.708.07
$ 466.942.91

$675.95
$

% Compute

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
97.6%
100.0%
0.0%

100.0%
100.0%

37.0%
0.0%

34.9%
0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%

0.0%

Current Unit
Price

$ 2.555.05
$ 24.354.54
$ 159.777.24
$ 80.244.09
$ 4.164.74
$ 9.825.34
$ 14.393.63
$ 1.101.71
$ 902.27
$ 1.42
$ 60.49
$ 0.98
$ 2.82
S 2.959.56
$ 347.63
$ 1.364.51
$ 0.04
$ 714.07
$ 9.152.30
$ 8.979.02
$ 1.255.19
$ 7.470.75
$
$ 319.41
$ 3.524.47
$ 109.564.23
$ 0.37
$ 48,167.95
$ 19.708.07
$ 466.942.90

$483.14
$

Estimated Cost
To Complete

J 2.123.25
$
»

$ 13.210.56
$ 9.825.34
$ 14.393.63
$
$
$

$
$
t

$
$ 513.36
$
$ 9,152.30
$
$
$ 4.706.57
$
$ 93.571.16
$ 352.447.30
J
$
$
$
$

$0.00
$

Total Cost At

Completion

$ 2.555.05
$ 121.776.14
$ 640.066.28
t 321.203.19
$ 16.658.97
$ 9.825.34
$ 14.393.63
$ 17,627.28
$ 140.065.40
$ 761.291.22
$ 508.633.38
$ 24.329.92
$ 1,510.498.45
$ 459.106.94
$ 53.883.08
$ 211,885.73
$ 21.386.13
$ 110.931.44
$ 9.152.30
$ 35.936.49
$ 120.500.31
S 7.470.75
$
$ 143,722.16
$ 352.447.30
$ 109.564.23
$ 36.54
$ 48.244.17
$ 19,708.07
$ 466.942.91

$675.95
$

Variance
(••fattv* • ••••»•)

$ (4.19)
$ (17.826.11)
$ (166.126.56)
J (50.812.57)
$ (12.725.00)
$ .
$

740.83
(32.060.95)

(303.584.78)
(11.905.79)
(6.337.97)

(363.916.85)
(245.597.30)

(7.870.10)
(27.471.59)

$ (11.93266)
$ (675.95)
$
$ (9.875.23)
$ (7.045.42)
$ (1.489.26)
$
$ (118.141.28)
$
$ (102.310.88)
$ (81.045.89)
$ 48.243.17
$ (7.666.93)
$

$675.95
$

-0.2%
-12.8%
-20.6%
-13.7%
-43.3%
0.0%
0.0%
4.4%

-18.6%
-28.5%
-2.3%

-20.7%
-19.4%
-34.9%
-12.7%
-11.5%
-35.8%
-06%
0.0%

-21.6%
-5.5%
-16.6%
0.0%

-45.1%
0.0%

-48.3%
-100.0%

4824317.2%
-28.0%
00%

1000.0%
0.0%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,282.02 $ 5,760.575.27 73.9% $ 978,337.93 $ 499,943.46 $ 6,260,518.73 $(1,536,763.29) -19.7%
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